
North and South Rivers Watershed Association (NSRWA) 

DRAFT Scope of Work, July 1, 2019 – June 30, 2020 

as South Shore Regional Service Provider for the MassBays National Estuary Program  

 

The Massachusetts Bays National Estuary Program’s (MassBays’) Workplan for Federal Fiscal Year 

2019 is the first implementation workplan for MassBays’ Comprehensive Conservation and Management 

Plan (CCMP). Actions for the coming year are driven by the following Goals and Strategies described in 

our Revised CCMP: 

 

Goal 1. MassBays provides new resources to support research and management in 

the Bays. 
Strategy 1.1  Address data gaps  

Strategy 1.2  Support valid (QA/QC) data collection and use 

 

Goal 2. MassBays reaches all planning-area municipalities with actionable 

information about coastal habitats 
Strategy 2.1  Support research to inform policy and actions 

Strategy 2.2  Technical support and communications 

Strategy 2.3 Increase influence of underserved communities on decisionmaking 

 

Goal 3. MassBays provides regular and locally informed State of the Bays reporting 

that reflects the unique characteristics of MassBays assessment units (embayments, 

rocky shore, barrier beach), and documents progress toward target conditions. 
Strategy 3.1  Establish target conditions  

Strategy 3.2  Guide local action for expanded habitat and improved water quality 

 

Through implementation of these strategies, MassBays anticipate achieving the following Outcomes: 

 

 Sustainable NEP 

 Improved habitat continuity and restored hydrology 

 Improved water quality 

 Resilient coastal habitat, including nature-based coastal protection 

 Restored natural communities  

 Robust interagency and interdisciplinary collaboration and partnerships 

 Well-informed, multisector input to decisionmaking which includes underserved communities 

 

NSRWA will implement the programs and projects below, developed and approved by the South Shore 

Local Governance Committee (LGC), to make progress toward these overarching outcomes. A South 

Shore Regional Coordinator (RC) will lead NSRWA’s efforts. 

 

In addition to the region-specific Actions below, the RC and NSRWA will assist MassBays’ overarching 

efforts to implement the CCMP by: 

 Attending quarterly MassBays Management Committee meetings, providing updates on progress 

under each Strategy prior to each meeting. 

 Participating in periodic Regional Coordinators’ meetings and conference calls. 

 Participating on at least one Management Committee Subcommittee. 

 Responding to requests for information from Central Staff in a timely manner. 

 

Reporting requirements are listed under the final section below, Invoices, Reporting, and Deliverables. 

  



Strategy 1.1 Address data gaps  
 

Action 1 Monitor diadromous fish runs  

Description/Objective 

Provide local, state and federal fisheries managers with population 

estimates of river herring at monitored runs to inform protection, 

restoration and management efforts. Monitoring by volunteers also 

supports citizen stewardship of runs. RC will support citizen 

monitoring of fish runs by providing partners and volunteers with 

training, data management, QA/QC, reporting, and other assistance. 

CCMP Outcome Improved Habitat Continuity and Hydrology 

Project partners & roles 

DMF, NOAA Fisheries, River Herring Network: method 

collaboration and data sharing 

South Shore towns: herring run monitoring and maintenance 

Budget & level of effort $250 (100 hrs) 

NSRWA Actions  Deliverable 
Timing 

(Q1-Q4) 

Recruit and train volunteers 

Outreach and training: River Herring Network 

participation in Fall, Spring 2019 training sessions for 

volunteers, outreach materials  

Q2-Q4 

Compile 2019 herring count data 
Final data report for 2019 herring counts submitted to 

DMF 
Q2 

Investigate the feasibility of 

installing a camera system in a 

South Shore run 

Test camera in South River Q3 

Conduct Spring 2020 herring 

counts 
Draft data report for 2020 counts Q4 

 

Action 2 Water quality monitoring 

Task Description 
Continue citizen monitoring (“Riverwatch”) in coastal waters to 

identify potential for remediation and source control. 

CCMP Outcome Improved Water Quality 

Project partners & roles 
Towns of Duxbury/Kingston/Plymouth: monitoring plan 

development 

Budget & level of effort $14,250 (100 hrs) 

NSRWA Actions  Deliverable 
Timing 

(Q1 - 4) 

Coordinate volunteer sampling 

efforts as part of MassDEP grant   
Volunteer monitoring completed Q1 

Coordination of water quality 

monitoring in 

Duxbury/Kingston/Plymouth 

Monitoring plan for DKP Q3 

 

 

 

 



Action 3 Assessing Coastal Acidification in Duxbury Bay 

Description/Objective 

RC will work with MassBays Central Staff, UMass Boston, and 

EPA’s Office of Research and Development to assess coastal 

acidification conditions in Duxbury Bay, a center for shellfish 

aquaculture industry in Massachusetts 

CCMP Outcome Improved water quality 

Project partners & roles 
UMass Boston: probe development 

EPA: sample analysis 

Budget & level of effort 40 hrs 

NSRWA Activities  Deliverables 
Timing 

(Q1 - 4) 

Develop QAPP for discrete 

sample collection  
Approved QAPP Q1 

Develop and implement training 

for volunteers to maintain CA 

logger and ensure maintenance is 

occurring  

List of citizen scientists; step-by-step training manual. Q2 

Collect monthly discrete samples 

and deliver to EPA's Narragansett 

Lab for analyses  

Monthly samples collected at low and high tidal levels. Q1-Q4 

Conduct outreach about ocean 

acidification  
community lecture Q4 

 

Action 4 Monitoring Long-term Salt Marsh Vegetation Change  

Description/Objective 
Work with volunteers to monitor salt marsh vegetation changes 

through the Salt Marsh Sentinels program 

CCMP Outcome 
Resilient coastal habitat, including implementation of nature-

based coastal protection measures 

Project partners & roles Dock owners: data collection 

Budget & level of effort 75 hrs 

NSRWA Activities  Deliverable 
Timing 

(Q1 - 4) 

Recruit and support dock owners 

in collection of salt marsh data 
Report on findings and project participation Q2 

 

  



 

 

Action 6 Monitoring Marine Invasive Species  

Description/Objective 
Monitor established field sites for non-native species in cooperation 

with CZM 

CCMP Outcome Restored natural communities 

Project partners & roles CZM: coordination 

Budget & level of effort 100 hrs 

NSRWA Activities Deliverables 
Timing 

(Q1 - 4) 

Organize and train volunteers number of volunteers Q1 

Conduct monthly MIMIC 

monitoring July- October 2019 
data submitted to CZM Q2 

Participate in Rapid Assessment 

Survey Summer 2019 
photodocumentation Q1 

 

 

Strategy 1.2  Support valid (QA/QC) data collection and use 
 

Action 5 Conducting Horseshoe Crab Spawning Surveys 

Description/Objective 
Conduct horseshoe crab spawning surveys in Duxbury Bay to assess 

the population  

CCMP Outcome Restored natural communities 

Project partners & roles DMF: data coordination and technical oversight 

Budget & level of effort 100 hrs 

NSRWA  Activities Deliverables 
Timing 

(Q1 – 4) 

Conduct horseshoe crab 

monitoring surveys (field work)  
FY19 data submitted to DMF  Q1 

Recruit, train, and schedule 

volunteers 
FY20 surveys completed Q4 

Action 7 Reviewing and testing AquaQAPP and WQX templates 

Description/Objective 
Participate in beta-testing for online QAPP generator and data upload 

tool 

CCMP Outcome Improved water quality 

Project partners & roles Mass Rivers Alliance: workshop hosting 

Budget & level of effort 20 hrs 

NSRWA  Activities Deliverable 
Timing 

(Q1 – 4) 

Onsite assistance for beta testing 

and train-the trainer workshops 
Comments on AquaQAPP and WQX data upload tool Q2-Q3 



Strategy 2.1  Support research to inform policy and actions 
 

Action 8 Implementation and Monitoring Dam Removals 

Description/Objective 

Work with regional communities and other partners to assess 

feasibility and seek funding for removal of dams and other barriers 

and collect ecological data pre- and post-restoration 

CCMP Outcome Improved Habitat Continuity and Hydrology 

Project partners & roles 

Sea Run Brook Trout Coalition, DFG: antennas and tagging 

assistance 

Hanover Mall, NOAA Fisheries, DER, Town of Marshfield, Town 

of Duxbury: dam removal project technical assistance and 

management 

Budget & level of effort $470,640 (275 hrs) 

NSRWA Activities Deliverables 
Timeline 

(Q1-Q4) 

Assist with efforts to tag and track 

eastern brook trout in Third 

Herring Brook 

Results of tagging efforts and antenna status Q4 

Support final design and removal 

process at Peterson Pond Dam 
Annual progress report based on funding agency Q4 

Work with Marshfield and 

Duxbury to make progress at 

Temple Street Dam and Veterans 

Memorial Park Dam (South 

River) 

Next steps based on initial data collection Q4 

 

 

Action 9 
Investigating Eelgrass Conditions in Duxbury-Kingston-

Plymouth Bays 

Description/Objective 

In coordination with DMF and MassBays Central Staff, and informed 

by an expert group, implement a rapid assessment protocol with 

citizen scientists to conduct more frequent monitoring and understand 

the causes of eelgrass loss.  

CCMP Outcome Restored natural communities 

Project partners & roles DMF: volunteer training and technical support 

Budget & level of effort $20,000 (150 hrs) 

NSRWA Activities Deliverables 
Timing 

(Q1 - 4) 

Conduct training of citizen 

scientists 

Volunteer training materials, number of volunteers 

trained 
Q1, Q2 

Data analyses and reporting Technical report describing findings and including data. Q2 

 



Action 10 Assessing Green Crab Management 

Task Description/Objective 
Understand green crab impacts and management through surveys 

and trapping  

CCMP Outcome Restored natural communities 

Project partners & roles CZM: technical assistance 

Budget & level of effort 40 hrs 

NSRWA Activities Deliverables 
Timing 

(Q1 - 4) 

Conduct snorkel surveys for green 

crabs 
Brief report on snorkel survey results Q2 

Implement and support green crab 

trapping program 
Summary of trapping results Q2 

 

 

Strategy 2.2  Provide technical support and communications 

Action 11 Advancing stormwater remediation 

Description/Objective 
Provide outreach and technical support re: stormwater management, 

including LID 

CCMP Outcome Improved water quality 

Project partners & roles 
MassDEP: technical assistance 

South Shore towns: outreach 

Budget & level of effort 20 hrs 

NSRWA Activities Deliverables 
Timing 

(Q1 - 4) 

MS4 outreach in communities Documentation of support provided ongoing 

Provide grant proposal scoping 

and writing support 
Documentation of support provided ongoing 

 

 

Action 12 Representing MassBays to relevant networks  

Description/Objective 
Convene and provide input to existing working groups on topics 

relevant to MassBays’ desired outcomes 

CCMP Outcome 
Robust Interagency and Interdisciplinary Collaboration and 

Partnerships 

Project partners & roles 
Watershed Action Alliance, New England Estuarine Research Society, 

others: collaboration 

Budget & level of effort 200 hrs 

NSRWA Activities Deliverable 
Timing 

(Q1 - 4) 
Identify and engage with networks 

conducting work relevant to and/or 

with the potential to advance 

CCMP implementation 

List of networks that include MassBays as a member  Q4 

 



Action 13 Conducting Watershed and Coastal Science Education 

Description/Objective 

Engage diverse learners in watershed and coastal science 

education, bring new audiences to MassBays’ mission, 

participate in classroom and field professional development for 

teachers 

CCMP Outcome 
Well-informed, multisector input to decisionmaking which includes 

underserved communities 

Project partners & roles 

MassAudubon: collaboration and outreach 

Marshfield Community Television: videos and podcast 

technical support 

Cohasset Center for Student Coastal Research: student 

coordination 

Budget & level of effort 175 hrs 

NSRWA Activities Deliverables 
Timing 

(Q1 - 4) 

For all outreach efforts, 

facilitate new participation by 

underserved communities 

list of accommodations made, sample notices to 

new audiences 
Q1 - Q4 

Participation in MassAudubon 

NOAA BWET Grant as 

project ecologist 

Documentation of professional development and 

student events 
Q4 

Provide lessons on coastal 

topics to informal and formal 

student groups 

Documentation of education and outreach efforts Q4 

Support Watershed 

Stewardship Curriculum 
Videos on coastal topics Q4 

Produce Estuarine Gradient 

podcast 
Links to podcast episodes Q4 

Communication to varied 

audiences 

List of publications and presentations by title, venue 

or publication, and date 
Q4 

 

 

Strategy 3.2 Guide local action for expanded habitat and improved water quality 

 

Action 14 Maintaining Adequate Streamflow 

Task Description/Objective 
Support the Town of Scituate in the effort to raise their reservoir and 

provide adequate streamflow in the First Herring Brook 

CCMP Outcome Improved Habitat Continuity and Hydrology 

Project partners & roles 
Town of Scituate: project management and implementation 

DER: technical support 

Budget & level of effort  215 hrs 

NSRWA Activities Deliverables 
Timeline 

(Q1-Q4) 

Provide regular feedback for 

streamflow management 

Brief report on pilot season of streamflow management 

tool 
Q2 



Support Town of Scituate in 

permitting and outreach for 

project 

Documentation of support provided ongoing 

 

 

 
Reporting for EPA 

Description/Objective 

Reporting to MassBays Central Staff, engaging LGCs & regional 

stakeholders; promoting MassBays in local communities; attending 

staff and management committee/ subcommittee meetings; assisting 

the LGC with meetings and activities; and addressing requests for 

technical assistance or outreach.  

RC level of effort (hrs): 20 hrs 

NSRWA Activities  Deliverable 
Timing 

(Q1 - 4) 

Maintain workflow according to 

scope of work 
Reports and deliverables to MassBays central staff monthly 

Provide updates to MC 
Quarterly reports to MassBays central staff, coinciding 

with MC meetings 
Q1-4 

Participate in MassBays MC and 

RC meetings 
Attendance and participation in meetings bimonthly 

Participate on at least one MC 

Subcommittee   
ongoing 

Participate in NEPORT reporting  
Spreadsheet with data for acres of habitat restored and 

funds leveraged 
Q1 

Seek input from LGC on progress 

and proposed workplan 
Proposed FFY2020 workplan Q4 

Represent MassBays in regional 

associations and societies 

List of associations and societies where MassBays is 

represented 
Q4 

Promote MassBays in local 

community settings 
List of presentations and publications Q4 

Action 15 
Supporting municipal and regional actions that promote resilient 

coastal habitats and communities 

Description/Objective 
Coordinate South Shore Climate Group for joint outreach and 

education efforts, support Commonwealth MVP 

CCMP Outcome 
Resilient coastal habitat, including implementation of nature-based 

coastal protection measures 

Project partners & roles South Shore towns, CZM, MAPC: outreach coordination 

Budget & level of effort $28,500 (75 hrs) 

NSRWA  Activities Deliverables 
Timing 

(Q1 - 4) 

Assist communities in planning 

MVP projects, attend MVP 

workshops 

Documentation of MVP community support provided Q4 

Coordinate South Shore Climate 

Group 
SSCG meeting agendas Q4 



Invoices, Reporting, and Deliverables 

 

Invoices on official letterhead detailing reimbursable expenditures for each line item included in the 

Budget should be submitted to MassBays Central Staff at least quarterly, and preferably monthly.  

Invoices should include accounting of match (estimated match associated with tasks below), with a 

running total (year-to-date) for both expenditures and match. NSRWA should retain records documenting 

sources of both direct and project-specific match to be provided in the case of a Federal audit. 

 

Reporting to EPA on “leveraged funds” and “habitat protected/restored” is required twice yearly. These 

data are used to justify continued Congressional investment in the National Estuary Program. MassBays 

Central Boston staff will solicit relevant data from NSRWA as necessary; the scope of work includes 

responding to requests for this and other reporting information in a timely manner, and as completely as 

feasible. 

 

Deliverables included in this scope should be provided as each task is completed, labeled for ready cross-

reference to the task number.  

 

Status reports on each task included here should be provided quarterly, along with descriptions of 

changes in scope, timing, or deliverables.  

 
Acknowledgment of MassBays funding (including the NSRWA website) will cite “Massachusetts Bays 

National Estuary Program” or “MassBays,” and include relevant EPA grant number(s). 

 

 


